

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 April 2026
Team ID	SWTID-2026-4754
Project Name	Automating Employee Data
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint 1 – Registration & Login

- USN-1: As a user, I can register for the application by entering my email, password, and confirming my password.
Story Points: 2
Priority: High
Team Members: (Assign names)
- USN-2: As a user, I will receive a confirmation email once I have registered.
Story Points: 1
Priority: High
Team Members: (Assign names)
- USN-4: As a user, I can register using Gmail.
Story Points: 2

Priority: Medium

Team Members: (Assign names)

- USN-5: As a user, I can log into the application using email and password.

Story Points: 1

Priority: High

Team Members: (Assign names)

Sprint 2 – Social Login & Dashboard

- USN-3: As a user, I can register/login using Facebook.

Story Points: 2

Priority: Low

Team Members: (Assign names)

- USN-6: As a user, I can view the dashboard after login.

Story Points: 3

Priority: High

Team Members: (Assign names)

- USN-7: As an admin, I can view employee details in the dashboard.

Story Points: 3

Priority: High

Sprint 3 – Employee Management

- USN-8: As an admin, I can add employee details.
Story Points: 3
Priority: High
- USN-9: As an admin, I can update employee details.
Story Points: 3
Priority: High
- USN-10: As an admin, I can delete employee records.
Story Points: 2
Priority: Medium

Sprint 4 – Reports & Attendance

- USN-11: As an admin, I can track employee attendance.
Story Points: 3
Priority: High
- USN-12: As an admin, I can generate reports.
Story Points: 3
Priority: High

Project Tracker

Sprint 1

Total Story Points: 20

Duration: 6 Days

Start Date: 15 Feb 2025

End Date (Planned): 20 Feb 2025

Completed Points: 20

Release Date: 20 Feb 2025

Sprint 2

Total Story Points: 20

Duration: 6 Days

Start Date: 22 Feb 2025

End Date (Planned): 27 Feb 2025

Sprint 3

Total Story Points: 20

Duration: 6 Days

Start Date: 01 Mar 2025

End Date (Planned): 06 Mar 2025

Sprint 4

Total Story Points: 20

Duration: 6 Days

Start Date: 08 Mar 2025

End Date (Planned): 13 Mar 2025

Velocity Calculation

Assume:

- Sprint Duration = 10 days
- Total Story Points per Sprint = 20

Velocity (per day) = Total Story Points / Number of Days

= 20 / 10

= 2 Story Points per day

This means the team completes approximately 2 story points per day.

Burndown Chart Explanation :

A burndown chart shows how much work is remaining over time.

- The X-axis represents time (days or sprints).
- The Y-axis represents remaining story points.
- The chart starts with total work and gradually decreases to zero.

In this project:

- At the start of Sprint 1 → 20 points
- Each day → points decrease
- At the end → 0 points (work completed)

This helps track progress and ensures the team is on schedule.